

ID	Task Name	Duration	Start	Finish	Predecessors	January				February				March				April				May			
						30	6	13	20	27	3	10	17	24	2	9	16	23	30	6	13	20	27	4	11
1	Lens Development & Fabrication	108 days	Tue 1/1/08	Thu 5/29/08																					
2	Lens Design	40 days	Tue 1/1/08	Mon 2/25/08																					
3	Optical Design	15 days	Tue 1/1/08	Mon 1/21/08																					
4	Optical Design	2 wks	Tue 1/1/08	Mon 1/14/08																					
5	Customer Review & Approval	1 wk	Tue 1/15/08	Mon 1/21/08	4																				
6	Mechanical Design	25 days	Tue 1/22/08	Mon 2/25/08	3																				
7	Mechanical Design	4 wks	Tue 1/22/08	Mon 2/18/08																					
8	Customer Review & Approval	1 wk	Tue 2/19/08	Mon 2/25/08	7																				
9	Acceptance Test Plan	15 days	Tue 1/22/08	Mon 2/11/08	3																				
10	Test Design	2 wks	Tue 1/22/08	Mon 2/4/08																					
11	Customer Review & Approval	1 wk	Tue 2/5/08	Mon 2/11/08	10																				
12																									
13	Fabrication Tools	45 days	Tue 1/22/08	Mon 3/24/08																					
14	HS Polishing Tooling	1 wk	Tue 1/22/08	Mon 1/28/08	5																				
15	Assembly Fixturing Tools	2 wks	Tue 1/22/08	Mon 2/4/08	5																				
16	Test Tooling	4 wks	Tue 2/26/08	Mon 3/24/08	6																				
17																									
18	Lens Fabrication	93 days	Tue 1/22/08	Thu 5/29/08																					
19	Optical Blank Order Leadtime	6 wks	Tue 1/22/08	Mon 3/3/08	5																				
20	Optical Blanks receiving	2 days	Tue 3/4/08	Wed 3/5/08	19																				
21	Shipping Case Leadtime	5 wks	Tue 2/26/08	Mon 3/31/08	6																				
22																									
23	Optical Element Fabrication	40 days	Thu 3/6/08	Wed 4/30/08	20																				
24	Generate, Grind, Polish & Edge L	35 days	Thu 3/6/08	Wed 4/23/08	14																				
25	element 1	7 wks	Thu 3/6/08	Wed 4/23/08																					
26	element 2	7 wks	Thu 3/6/08	Wed 4/23/08																					
27	element 3	7 wks	Thu 3/6/08	Wed 4/23/08																					
28	element 4	7 wks	Thu 3/6/08	Wed 4/23/08																					
29	element 5	7 wks	Thu 3/6/08	Wed 4/23/08																					

Task		Milestone		Rolled Up Critical Task		Split	
Critical Task		Summary		Rolled Up Milestone		External Tasks	
Progress		Rolled Up Task		Rolled Up Progress		Project Summary	

